&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 8:15AM

Contract No.:  04-0120F4
Diary #: 604 Const Calendar Day: 837
Inspector Name: Feather, Bernard
Inspection Type: No Inspection

Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Shedd, Bill

Date: 19-Sep-2014  Friday
Title: Transportation Engineer

Over Time:

Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM 4PM

Condition not recorded

Diary:

requested soon thereafter.

the work as appropriate.

Dispute
General Comments
Except for minor punchlist, FWS fieldwork is complete. No inspection because | was on vacation. =
CCO-384 Bid Iltem: 001 0-BAR-EFA.384 Paint Repair Behind Barrier Rail
CERTIFIED COATINGS COMPANY
Di ary: Dispute
Painting Pipe 001 O0-BAR-EFA.384
On September 18, 2014, Scott Yeager, ABF, sent an email stating that CCO 384 work behind the 1B -

barriers of the EB and WB bridges is nearing completion, and currently, the WB IB from PP128-80 is only
lacking the pipe labels. He said that this section will be stenciled on 9/19 and a Final inspection being

Note: Scott Y. was informed on 9/23/2014 that | would inspect the work on either 9/24 or 9/25 and buy off
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